COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/29/2001

ESTIMATE SUMMARY 10:30:18
CONTID: C92911 ESTIMATE NO: 0013 PROG SPEC YR: 1999
PCN: 92911-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 334.0 DAYS TIME ALLOW: 335 CALENDAR DAYS
RAMP H AT COLFAX & RAMP A AT 6TH PERCENT TIME:  99.70 ORIG TIME ALLOW: 335 CALENDAR DAYS
PROJECT NO: IM 0252-214
RAMP H AT COLFAX & A AT 6TH
NAME OF ROAD: 125
PROJECT COUNTIES: DENVER
CONTRACTOR:
CENTRIC-JONES, LLC PAY PERIOD ENDING 11/27/2001 DATE TIME STARTED 10/10/2000
5490 W. 13TH AVE. DATE LET 08/17/2000 DATE WORK BEGAN
DATE AWARDED 09/07/2000 DATE TIME STOPPED 09/30/2004
DATE CONTRACT EXECUTED 09/22/2000 DATE ACCEPTED 09/30/2004
LAKEWOOD CCB0214 303-233-8440 DATE NOTICE TO PROCEED  10/10/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,974,134.77 PARTICIPATING $ 73,783.42 $ 0.00
AWARD PROJECT AMT: $  6,984,230.09  NON-PARTICIPATING 6,838,105.67 272,770.63
PERCENT COMPLETE: 99.11% TOTAL EARNINGS 6,911,889.09 272,770.63
FUNDS AVAILABLE: $ 62,245.68 STOCKPILED MATERIALS 76.85 -2,068.24
GROSS EARNINGS 6,911,965.94 270,702.39
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,000.00 94,763.45
SECURITIES ENCUMBERED 10,000.00 -94,763.45
NET EARNINGS 6,911,965.94 270,702.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,911,965.94 270,702.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 270,702.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 92911-BID ESTIMATE RUN 11/29/2001

PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
46,800.00000 1.000 46,800.00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
45,580.00000 1.000 45,580.00
0015 202-00001 *REMOVAL OF STRUCTURE 17.000 17.000
EACH 0.000 0.00
728.00000 17.000 12,376.00
0020 202-00035 *REMOVAL OF PIPE 109.000 109.000
LF 0.000 0.00
32.24000 109.000 3,514.16
0025 202-00090 REMOVAL OF DELINEATOR 10.000 10.000
EACH 0.000 0.00
8.93000 10.000 89.30
0030 202-00155 *REMOVAL OF WALL 423.000 423.000
LF 0.000 0.00
52.00000 423.000 21,996.00
0035 202-00195 *REMOVAL OF MEDIAN COVER 385.000 385.000
5% 0.000 0.00
4.16000 385.000 1,601.60
0040 202-00200 *REMOVAL OF SIDEWALK 57.080 57.080
SY 0.000 0.00
10.40000 57.080 593.63
0045 202-00202 *REMOVAL OF GUTTER 2,318.000 2,318.000
LF 0.000 0.00
4.16000 2,318.000 9,642.88
0050 202-00203 *REMOVAL OF CURB AND GUTTER 2,838.000 2,838.000
LF 0.000 0.00
5.20000 2,838.000 14,757.60
0055 202-00220 *REMOVAL OF ASPHALT MAT 9,782.000 9,782.000
5% 0.000 0.00

4.16000 9,782.000 40,693.12
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PCN: 92911-BID ESTIMATE RUN 11/29/2001
PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 452.000 452.000
53% 0.000 0.00
10.00000 452.000 4,520.00
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 1,343.000 1,343.000
SF 0.000 0.00
1.56000 1,343.000 2,095.08
0070 202-00800 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET 1.000 1.000
EACH 0.000 0.00
222.60000 1.000 222.60
0075 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000 2.000
EACH 0.000 0.00
2,258.86000 2.000 4,517.72
0080 202-00810 REMOVAL OF GROUND SIGN 19.000 19.000
EACH 0.000 0.00
70.08000 19.000 1,331.52
0085 202-01000 *REMOVAL OF FENCE 514.000 514.000
LF 0.000 0.00
6.66000 514.000 3,423.24
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 545.000 545.000
LF 0.000 0.00
3.64000 545.000 1,983.80
0095 202-01140 REMOVAL OF GUARDRAIL TYPE 4 232.000 120.000
LF 0.000 0.00
20.24000 120.000 2,428.80
0100 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 953.000 953.000
LF 0.000 0.00
3.64000 953.000 3,468.92
0105 202-01300 *REMOVAL OF END ANCHORAGE 7.000 7.000
EACH 0.000 0.00
104.00000 7.000 728.00
0110 202-04000 *PLUG STRUCTURE 3.000 3.000
EACH 0.000 0.00
249.60000 3.000 748.80
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PCN: 92911-BID ESTIMATE RUN 11/29/2001
PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-04001 *PLUG CULVERT 15.000 15.000
EACH 0.000 0.00
343.20000 15.000 5,148.00
0120 202-04002 *CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
2,080.00000 1.000 2,080.00
0125 202-04005 CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
1,622.40000 0.000 0.00
0130 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 33,386.000 33,386.000
cY 0.000 0.00
7.28000 33,386.000 243,050.08
0135 203-01597 *POTHOLING 76.000 76.000
HOUR 0.000 0.00
174.90000 76.000 13,292.40
0140 206-00000 *STRUCTURE EXCAVATION 64.000 64.000
cY 0.000 0.00
4.16000 64.000 266.24
0145 206-00510 FILTER MATERIAL (CLASS A) 4.000 4.000
cY 0.000 0.00
67.84000 4.000 271.36
0150 206-01500 COFFERDAM 1.000 1.000
LS 0.000 0.00
70,850.40000 1.000 70,850.40
0155 208-00011 *EROSION BALES (WEED FREE) 82.000 82.000
EACH 0.000 0.00
14.35000 82.000 1,176.70
0160 208-00020 *SILT FENCE 3,105.000 3,105.000
LF 0.000 0.00
1.53000 3,105.000 4,750.65
0165 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
3,180.00000 1.000 3,180.00
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PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
4,307.84000 1.000 4,307.84
0175 210-00750 *RESET LIGHT STANDARD 1.000 1.000
EACH 0.000 0.00
1,508.00000 1.000 1,508.00
0180 210-00808 RESET OVERPASS MOUNTED SIGN BRACKET 1.000 1.000
EACH 0.000 0.00
3,737.56000 1.000 3,737.56
0185 210-00810 RESET GROUND SIGN 16.000 15.000
EACH 0.000 0.00
155.82000 15.000 2,337.30
0190 210-00815 RESET SIGN PANEL 4.000 4.000
EACH 0.000 0.00
337.08000 4.000 1,348.32
0195 210-00825 *RESET FLASHING BEACON 1.000 0.900
EACH 0.100 42.12
421.20000 1.000 421.20
0200 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.900
EACH 0.100 228.80
2,288.00000 1.000 2,288.00
0205 210-01011 *RESET GATE 1.000 1.000
EACH 0.000 0.00
187.20000 1.000 187.20
0210 210-01050 *RESET CHAIN LINK FENCE 1,342.000 1,342.000
LF 0.000 0.00
7.85000 1,342.000 10,534.70
0215 210-04016 *MODIFY MANHOLE (SPECIAL) 3.000 3.000
EACH 0.000 0.00
1,590.00000 3.000 4,770.00
0220 210-04050 ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0225 211-03005 *DEWATERING 1.000 1.000
LS 0.000 0.00
6,240.00000 1.000 6,240.00
0230 212-00006 *SEEDING (NATIVE) 7.540 2.355
ACRE 5.185 14,990.72
2,891.17000 7.540 21,799.42
0235 212-00047 *SOIL PREPARATION (SPECIAL) 7.540 5.655
ACRE 1.885 6,136.07
3,255.21000 7.540 24,544.28
0240 213-00002 *MULCHING (WEED FREE HAY) 7.540 2.355
ACRE 5.185 3,181.83
613.66000 7.540 4,627.00
0245 213-00061 *MULCH TACKIFIER 1,131.000 337.500
LB 793.500 1,237.86
1.56000 1,131.000 1,764.36
0250 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
SY 0.000 0.00
1.97000 0.000 0.00
0255 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
3,477.76000 1.000 3,477.76
0260 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
38.48000 0.000 0.00
0265 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
67.56000 0.000 0.00
0270 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 414.680 414.680
TON 0.000 0.00
145.60000 414.680 60,377.41
0275 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 13,079.300 13,079.300
76-28
TON 0.000 0.00
56.16000 13,079.300 734,533.49
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CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0280 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,352.000 1,352.000
GAL 0.000 0.00
1.20000 1,352.000 1,622.40
0285 503-00054 *DRILLED CAISSON (54 INCH) 113.000 113.350
LF 0.000 0.00
211.09000 113.350 23,927.05
0285 MATERIAL ALLOWANCE DRILLED CAISSON(54 IN) 0.650
LF -0.650 -13.94
21.45000 0.000 0.00
0290 506-00209 RIPRAP (9 INCH) 19.000 19.000
(A% 0.000 0.00
60.42000 19.000 1,147.98
0295 506-00212 RIPRAP (12 INCH) 14.000 14.000
CcYy 0.000 0.00
79.50000 14.000 1,113.00
0300 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 60.450 60.450
(A% 0.000 0.00
247.57000 60.450 14,965.61
0305 601-40300 *STRUCTURAL CONCRETE COATING 518.000 0.000
SY 518.000 1,357.16
2.62000 518.000 1,357.16
0310 603-01150 *15 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
36.40000 0.000 0.00
0315 603-01180 *18 INCH REINFORCED CONCRETE PIPE 2,046.000 2,046.000
LF 0.000 0.00
27.04000 2,046.000 55,323.84
0320 603-01240 *24 INCH REINFORCED CONCRETE PIPE 356.000 356.000
LF 0.000 0.00
41.60000 356.000 14,809.60
0325 603-01360 *36 INCH REINFORCED CONCRETE PIPE 127.000 127.000
LF 0.000 0.00

150.80000 127.000 19,151.60
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0330 603-01420 *42 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
499.20000 0.000 0.00
0335 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
468.00000 1.000 468.00
0340 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 320.000 320.000
LF 0.000 0.00
228.80000 320.000 73,216.00
0345 603-50010 *10 INCH PLASTIC PIPE 311.000 311.000
LF 0.000 0.00
44.72000 311.000 13,907.92
0350 603-50018 *18 INCH PLASTIC PIPE 372.000 372.000
LF 0.000 0.00
78.00000 372.000 29,016.00
0355  604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
1,976.00000 2.000 3,952.00
0360 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,224.00000 1.000 3,224.00
0365 604-16010 *INLET TYPE 16 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,567.20000 1.000 3,567.20
0370 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,940.00000 1.000 4,940.00
0375 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
5,137.60000 2.000 10,275.20
0380  604-20000 *OUTLET STRUCTURE 1.000 1.000
EACH 0.000 0.00
24,752.00000 1.000 24,752.00
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0385 604-25000 *VANE GRATE INLET SPECIAL 1.000 1.000
EACH 0.000 0.00
3,224.00000 1.000 3,224.00
0390 604-25005 *VANE GRATE INLET (5 FOOT) 4.000 3.800
EACH 0.000 0.00
2,288.00000 3.800 8,694.40
0395 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 3.000 3.000
EACH 0.000 0.00
2,776.80000 3.000 8,330.40
0400 604-25010 *VANE GRATE INLET (10 FOOT) 3.000 3.000
EACH 0.000 0.00
4,264.00000 3.000 12,792.00
0405 604-25016 *VANE GRATE INLET SPECIAL (15 FOOT) 0.000 0.000
EACH 0.000 0.00
5,096.00000 0.000 0.00
0410 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
1,747.20000 1.000 1,747.20
0415 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
2,496.00000 4.000 9,984.00
0420 604-30015 *MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
3,328.00000 3.000 9,984.00
0425 604-39010 *MANHOLE SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,816.80000 1.000 3,816.80
0430 604-39015 *MANHOLE SPECIAL (15 FOOT) 5.000 5.000
EACH 0.000 0.00
5,200.00000 5.000 26,000.00
0435 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 900.000 900.000
LF 0.000 0.00
13.10000 900.000 11,790.00
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0440 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 1,286.000 1,286.000
LF 0.000 0.00
68.06000 1,286.000 87,525.16
0445 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 72.000 72.000
LF 0.000 0.00
109.42000 72.000 7,878.24
0450 606-00900 *GUARDRAIL (SPECIAL) 335.000 335.000
LF 0.000 0.00
124.29000 335.000 41,637.15
0455 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
457.60000 2.000 915.20
0460 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
847.60000 4.000 3,390.40
0465 606-01380 *TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
572.00000 2.000 1,144.00
0470 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000
EACH 0.000 0.00
1,274.00000 4.000 5,096.00
0475 607-11580 *FENCE (TEMPORARY) 1,400.000 1,400.000
LF 0.000 0.00
3.69000 1,400.000 5,166.00
0480 607-52900 *LINE POST (CHAIN LINK) 128.000 128.000
EACH 0.000 0.00
49.82000 128.000 6,376.96
0485 607-52905 *END POST (CHAIN LINK) 5.000 5.000
EACH 0.000 0.00
118.56000 5.000 592.80
0490 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 6.000 6.000
EACH 0.000 0.00

192.40000

6.000

1,154.40
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0495 607-53137  *FENCE CHAIN LINK (SPECIAL) (36 INCH) 3,525.000 3,525.000
LF 0.000 0.00
18.72000 3,525.000 65,988.00
0500 607-53172  *FENCE CHAIN LINK (72 INCH) 171.000 171.000
LF 0.000 0.00
14.20000 171.000 2,428.20
0505 608-00000  *CONCRETE SIDEWALK 57.080 57.080
sy 0.000 0.00
22.36000 57.080 1,276.31
0510 609-21010  *CURB AND GUTTER TYPE 2 (SECTION I-B) 673.000 673.000
LF 0.000 0.00
9.88000 673.000 6,649.24
0515 609-21011  *CURB AND GUTTER TYPE 2 (SECTION I-M) 417.000 417.000
LF 0.000 0.00
10.24000 417.000 4,270.08
0520 609-21020  *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,531.000 1,531.000
LF 0.000 0.00
12.74000 1,531.000 19,504.94
0525 609-21021  *CURB AND GUTTER TYPE 2 (SECTION II-M) 331.000 331.000
LF 0.000 0.00
13.52000 331.000 4,475.12
0530 609-24002  *GUTTER TYPE 2 (2 FOOT) 0.000 0.000
LF 0.000 0.00
6.76000 0.000 0.00
0535 609-24004  *GUTTER TYPE 2 (4 FOOT) 25.000 25.000
LF 0.000 0.00
14.05000 25.000 351.25
0540 609-24006  *GUTTER TYPE 2 (6 FOOT) 699.000 699.000
LF 0.000 0.00
34.32000 699.000 23,989.68
0545 610-00030  *MEDIAN COVER MATERIAL (CONCRETE) 3,880.000 3,880.000
SF 0.000 0.00

3.12000 3,880.000 12,105.60
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0550 612-00021 DELINEATOR (TYPE I) (BARRIER) 5.000 0.000
EACH 5.000 54.05
10.81000 5.000 54.05
0550 MATERIAL ALLOWANCE DELINEATOR (TYPE I)(BARRIER) 5.000
EACH -5.000 -15.50
3.10000 0.000 0.00
0555 612-00022 DELINEATOR (TYPE Il) (BARRIER) 9.000 0.000
EACH 9.000 100.71
11.19000 9.000 100.71
0555 MATERIAL ALLOWANCE DELINEATOR (TYPE II)(BARRIER ) 9.000
EACH -9.000 -30.60
3.40000 0.000 0.00
0560 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 58.000 19.000
EACH 39.000 790.53
20.27000 58.000 1,175.66
0560 MATERIAL ALLOWANCE DELINEATOR (FLEXIBLE)(TYPE | ) 39.000
EACH -39.000 -456.30
11.70000 0.000 0.00
0565 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 33.000 0.000
EACH 33.000 683.76
20.72000 33.000 683.76
0570 612-00043 DELINEATOR (FLEXIBLE) (TYPE IlI) 4.000 0.000
EACH 4.000 84.80
21.20000 4.000 84.80
0570 MATERIAL ALLOWANCE DELINEATOR (FLEXIBLE)(TYPE | 1II) 4.000
EACH -4.000 -50.20
12.55000 0.000 0.00
0575 612-00060 REFLECTOR (MEDIAN BARRIER) 4.000 0.000
EACH 4.000 73.16
18.29000 4.000 73.16
0580 613-00200 *2 INCH ELECTRICAL CONDUIT 1,085.000 185.000
LF 900.000 7,488.00
8.32000 1,085.000 9,027.20
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0585 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,195.000 1,195.000
LF 0.000 0.00
16.64000 1,195.000 19,884.80
0590 613-00300 *3 INCH ELECTRICAL CONDUIT 280.000 280.000
LF 0.000 0.00
27.04000 280.000 7,571.20
0595 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
10,660.00000 1.000 10,660.00
0600 613-35100 *LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 1.000 0.900
EACH 0.100 1,749.80
17,498.00000 1.000 17,498.00
0605 613-50000 *LOWERING DEVICE 1.000 1.000
EACH 0.000 0.00
6,427.20000 1.000 6,427.20
0610 613-50050 *PORTABLE POWER UNIT 1.000 1.000
EACH 0.000 0.00
2,902.64000 1.000 2,902.64
0615 613-50100 *LIGHTING CONTROL CENTER 1.000 0.900
EACH 0.100 294.42
2,944.24000 1.000 2,944.24
0620 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 1.000
EACH 0.000 0.00
364.00000 1.000 364.00
0625 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 2.000 2.000
EACH 0.000 0.00
1,284.40000 2.000 2,568.80
0630 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 2.000 2.000
EACH 0.000 0.00
556.40000 2.000 1,112.80
0635 614-00011 SIGN PANEL (CLASS 1) 181.000 181.000
SF 0.000 0.00
10.96000 181.000 1,983.76
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PCN: 92911-BID ESTIMATE RUN
PROJECT: IM 0252-214 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0635 MATERIAL ALLOWANCE SIGN PANEL (CLASS I) 0.000
SF 0.000 0.00
7.40000 0.000 0.00
0640 614-00012 SIGN PANEL (CLASS II) 370.000 369.000
SF 0.000 0.00
17.26000 369.000 6,368.94
0640 MATERIAL ALLOWANCE SIGN PANEL (CLASS Il) 0.000
SF 0.000 0.00
12.35000 0.000 0.00
0645 614-00013 SIGN PANEL (CLASS IlI) 1,530.000 1,530.000
SF 0.000 0.00
17.61000 1,530.000 26,943.30
0645 MATERIAL ALLOWANCE SIGN PANEL (CLASS Ill) 0.000
SF 0.000 0.00
14.75000 0.000 0.00
0650 614-00044 TIMBER SIGN POST 4X4 INCH 13.000 13.000
LF 0.000 0.00
8.54000 13.000 111.02
0650 MATERIAL ALLOWANCE TIMBER SIGN POST (4X4) 29.000
LF 0.000 0.00
2.65000 29.000 76.85
0655 614-00066 TIMBER SIGN POST 6X6 INCH 324.000 324.000
LF 0.000 0.00
7.97000 324.000 2,582.28
0655 MATERIAL ALLOWANCE TIMBER SIGN POST (6X6) 12.000
LF -12.000 -49.20
4.10000 0.000 0.00
0660 614-00477 STEEL SIGN POST (S 4X7.7) 8.000 8.000
LF 0.000 0.00
21.86000 8.000 174.88
0665 614-07000 MASK SIGN LEGEND 5.000 4.000
EACH 1.000 660.12

660.12000 5.000 3,300.60
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PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0670 614-10015 OVERPASS MOUNTED SIGN BRACKET 1.000 1.000
EACH 0.000 0.00
6,541.26000 1.000 6,541.26
0670 MATERIAL ALLOWANCE OVERPASS SIGN AT 6TH AVE. 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0675 614-11050 *SIGN BRIDGE STRUCTURE (105 TO LESS THAN 110 FO  OT 1.000 1.000
FRAME)
EACH 0.000 0.00
45,336.20000 1.000 45,336.20
0675 MATERIAL ALLOWANCE SB | 25, STA. 256+00 0.000
EACH 0.000 0.00
34,000.00000 0.000 0.00
0680 614-11120 *SIGN BRIDGE STRUCTURE (120 AND GREATER FRAME) 1.000 1.000
EACH 0.000 0.00
48,360.38000 1.000 48,360.38
0680 MATERIAL ALLOWANCE SIGN STR. FOR SB | 25 0.000
EACH 0.000 0.00
35,500.00000 0.000 0.00
0685 614-60150 *CANTILEVER STRUCTURE (15 TO LESS THAN 20 FOOT = FRAME) 1.000 1.000
EACH 0.000 0.00
12,750.74000 1.000 12,750.74
0685 MATERIAL ALLOWANCE SIGN STR. FOR COLFAX PIER 3 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0690 614-60300 *CANTILEVER STRUCTURE (30 TO LESS THAN 35 FOOT  FRAME) 1.000 1.000
EACH 0.000 0.00
21,349.46000 1.000 21,349.46
0690 MATERIAL ALLOWANCE SIGN STR. FOR COLFAX PIER 10 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
0695 614-72875 *LOOP DETECTOR WIRE 863.000 863.000
LF 0.000 0.00
3.22000 863.000 2,778.86
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CAT NO0200 ROADWAY
0700 614-80355 PORTABLE MESSAGE SIGN PANEL 1.000 1.000
EACH 0.000 0.00
42,146.66000 1.000 42,146.66
0705 614-85125 IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 1.000
EACH 0.000 0.00
15,388.02000 1.000 15,388.02
0705 MATERIAL ALLOWANCE NOSING AT COLFAX & H-RAMP 0.000
EACH 0.000 0.00
11,400.00000 0.000 0.00
0710 614-87448 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 4,060.000 4,060.000
LF 0.000 0.00
6.24000 4,060.000 25,334.40
0715 621-00450 *DETOUR PAVEMENT 0.000 0.000
53% 0.000 0.00
32.80000 0.000 0.00
0720 625-00000 CONSTRUCTION SURVEYING 1.000 0.900
LS 0.100 5,475.85
54,758.54000 1.000 54,758.54
0725 625-00001 CONSTRUCTION SURVEYING (HOURLY) 4.000 4.000
HOUR 0.000 0.00
80.00000 4.000 320.00
0730 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
469,495.31000 1.000 469,495.31
0735 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,307.84000 1.000 4,307.84
0740 627-00002 *THERMOPLASTIC PAVEMENT MARKING 7,691.000 7,321.000
SF 0.000 0.00
1.82000 7,321.000 13,324.22
0745 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 16.200 16.200
GAL 0.000 0.00
26.00000 16.200 421.20
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0750 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 80.000 80.000
SF 0.000 0.00
8.32000 80.000 665.60
0755 630-00000 *FLAGGING 5,359.000 5,349.500
HOUR 0.000 0.00
26.00000 5,349.500 139,087.00
0760 630-00002 *TRAFFIC CONTROL SUPERVISOR 229.000 228.000
DAY 0.000 0.00
410.80000 228.000 93,662.40
0765 630-00003 *UNIFORMED TRAFFIC CONTROL 357.000 351.500
HOUR 0.000 0.00
52.00000 351.500 18,278.00
0770 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.900
EACH 0.100 312.00
3,120.00000 1.000 3,120.00
0775 630-00007 *TRAFFIC CONTROL INSPECTION 123.000 123.000
DAY 0.000 0.00
52.00000 123.000 6,396.00
0780 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.400 624.00
1,560.00000 4.000 6,240.00
0785 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 7.200
EACH 0.800 332.80
416.00000 8.000 3,328.00
0790 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 22.500
EACH 2.500 130.00
52.00000 25.000 1,300.00
0795 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 35.100
EACH 3.900 608.40
156.00000 39.000 6,084.00
0800 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 8.100
EACH 0.900 140.40
156.00000 9.000 1,404.00
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0805 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 352.000 316.800
SF 35.200 658.94
18.72000 352.000 6,589.44
0810 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWANEL (C 4.000 3.600
TYPE
) EACH 0.400 624.00
1,560.00000 4.000 6,240.00
0815 630-80359  *PORTABLE MESSAGE SIGN PANEL 23.000 22.000
DAY 0.000 0.00
312.00000 22.000 6,864.00
0820 630-80360  *DRUM CHANNELIZING DEVICE 151.000 135.900
EACH 15.100 549.64
36.40000 151.000 5,496.40
0825 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN 1.000 0.900
EACH 0.100 3.64
36.40000 1.000 36.40
0830 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY 0.000 0.000
EACH 0.000 0.00
36.40000 0.000 0.00
0835 630-80370  CONCRETE BARRIER (TEMPORARY) 8,900.000 8,010.000
LF 890.000 17,221.50
19.35000 8,900.000 172,215.00
0840 630-80380  *TRAFFIC CONE 409.000 363.600
EACH 40.400 756.29
18.72000 404.000 7,562.88
0845 630-85010  IMPACT ATTENUATOR (TEMPORARY) 4.000 3.600
EACH 0.400 2,782.83
6,957.08000 4.000 27,828.32
0850 630-85040  *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
18,720.00000 0.000 0.00
0855 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0860 700-70011 F/A PARTNERING 2,150.880 2,150.880
FA 0.000 0.00
1.00000 2,150.880 2,150.88
0865 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70025 F/A QUALITY INCENTIVE PAYMENT 13,013.830 0.000
FA 13,013.830 13,013.83
1.00000 13,013.830 13,013.83
0875 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70035 F/A LANDSCAPE RESTORATION 1,818.820 1,818.820
FA 0.000 0.00
1.00000 1,818.820 1,818.82
0885 700-70060 F/A ADJUST UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70260 F/IA WATER TAPS 1,971.350 1,971.350
FA 0.000 0.00
1.00000 1,971.350 1,971.35
0905 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1655 900-00014  ADDED ITEM (LUMP SUM)/ REALIGN WATERLINE @ PIER 3H 1.000 1.000
LS 0.000 0.00
2,700.00000 1.000 2,700.00
1660 700-70035  F/A 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1665 900-00014  ADDED ITEM (LUMP SUM)/ BILLBOARD REMOVAL 1.000 1.000
LS 0.000 0.00
9,700.00000 1.000 9,700.00
1670 70070035  F/A 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1685 900-00014  ADDED ITEM (LUMP SUM)/ MCR #5- REMOVAL OF 6" DUTILE 1.000 1.000
IRON PIPE
LS 0.000 0.00
2,525.00000 1.000 2,525.00
1690 900-00014  ADDED ITEM (LUMP SUM)/ ADJUST 12" WATER LINE4 @ STA 1.000 1.000
153+50, 25'RT.
LS 0.000 0.00
6,500.00000 1.000 6,500.00
1705 900-00014  ADDED ITEM (LUMP SUM)/ MCR #8 1.000 0.000
LS 1.000 4,200.00
4,200.00000 1.000 4,200.00
1710 503-00048  DRILLED CAISSON (48 IN) MCR LINE ITEM- DRILLED CAISSON 20.000 0.000
48IN
(48IN) LF 0.000 0.00
278.20000 0.000 0.00
1715 900-00014  ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 1.000 0.000
LS 0.000 0.00
5,200.00000 0.000 0.00
1720 900-00014  ADDED ITEM (LUMP SUM)/ MCR LINE ITEM - CONDUIT AND 1.000 0.000
ELECTRICAL FOR COLFAX VIADUCT
LS 0.000 0.00
5,900.00000 0.000 0.00

CAT 0200 CURRENT AMT$  3,620,851.22

$

85,972.29 $ 3,599,261.59
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0915 206-00000 *STRUCTURE EXCAVATION 5,642.000 5,642.000
CY 0.000 0.00
4.16000 5,642.000 23,470.72
0920 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,371.000 7,482.000
CcY 0.000 0.00
15.60000 7,482.000 116,719.20
0925 206-01750 SHORING 0.950 0.950
LS 0.000 0.00
297,096.80000 0.950 282,241.96
0930 518-00106 WATERSTOP (6 INCH) 130.000 130.000
LF 0.000 0.00
4.24000 130.000 551.20
0935 601-01050 CONCRETE CLASS B (WALL) 1,446.000 1,446.000
CY 0.000 0.00
253.09000 1,446.000 365,968.14
0940 601-40300 *STRUCTURAL CONCRETE COATING 3,084.000 3,084.000
5% 0.000 0.00
2.62000 3,084.000 8,080.08
0945  602-00000 *REINFORCING STEEL 36,354.000 36,354.000
LB 0.000 0.00
0.41000 36,354.000 14,905.14
0950 602-00020 *REINFORCING STEEL (EPOXY COATED) 81,391.000 81,391.000
LB 0.000 0.00
0.56000 81,391.000 45,578.96
0955 605-83001 GEOCOMPOSITE DRAIN WITHOUT PIPE 367.000 367.000
SY 0.000 0.00
9.01000 367.000 3,306.67
0960 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 1,705.000 1,704.550
LF 0.000 0.00
45.70000 1,704.550 77,897.94
0965 613-00075 *3/4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00

5.20000 0.000 0.00
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CAT NO0201 RETAINING WALL
0970 613-00200 *2 INCH ELECTRICAL CONDUIT 3,335.000 3,335.000
LF 0.000 0.00
8.32000 3,335.000 27,747.20
CAT 0201 CURRENT AMT$ 980,356.17 0.00 $ 966,467.21
CAT NO0202 LANDSCAPING & IRRIGATION
0975 212-00047 *SOIL PREPARATION (SPECIAL) 0.900 0.038
ACRE 0.853 2,776.69
3,255.21000 0.891 2,900.39
0980 213-00008 *MULCHING (WOOD CHIP) 19,436.000 0.000
CF 19,436.000 16,131.88
0.83000 19,436.000 16,131.88
0985 213-00410 *PLASTIC LANDSCAPE BORDER 3,220.000 0.000
LF 3,220.000 4,347.00
1.35000 3,220.000 4,347.00
0990 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
23,712.00000 0.000 0.00
0995 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 140.000 105.000
EACH 29.000 8,173.36
281.84000 134.000 37,766.56
1000 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 2,052.000 378.750
EACH 1,673.250 27,675.56
16.54000 2,052.000 33,940.08
1005 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 88.000 45.000
EACH 43.000 10,911.68
253.76000 88.000 22,330.88
1010 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 727.000 305.250
EACH 421.750 9,978.61
23.66000 727.000 17,200.82
1015 214-00910 *PERENNIALS (1 GALLON CONTAINER) 4,730.000 1,972.500
EACH 2,757.500 35,571.75
12.90000 4,730.000 61,017.00
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CAT NO0202 LANDSCAPING & IRRIGATION
1020 217-00000 *HERBICIDE TREATMENT 0.000 0.000
53% 0.000 0.00
0.16000 0.000 0.00
1025 420-00200 *GEOTEXTILE (WEED BARRIER) 3,300.000 0.000
SY 3,300.000 2,739.00
0.83000 3,300.000 2,739.00
1030 420-00500 *GEOTEXTILE (PAVING) 255.000 0.000
SY 255.000 5,038.80
19.76000 255.000 5,038.80
1035 604-50150 IRRIGATION STRUCTURE FRAME AND COVER 0.000 0.000
EACH 0.000 0.00
1,060.00000 0.000 0.00
1040 607-11580 *FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
3.69000 0.000 0.00
1045 610-00055 *MEDIAN COVER MATERIAL (STONE) 2,295.000 0.000
SF 2,295.000 7,160.40
3.12000 2,295.000 7,160.40
1050 619-00000 *WATER METER AND VAULT 2.000 2.000
EACH 0.000 0.00
8,424.00000 2.000 16,848.00
1055 619-40120 *1-1/2 INCH COPPER PIPE 60.000 40.000
LF 20.000 416.00
20.80000 60.000 1,248.00
1060 619-40240 *3 INCH COPPER PIPE 70.000 0.000
LF 70.000 2,620.80
37.44000 70.000 2,620.80
1065 619-50080 *1 INCH PLASTIC PIPE 3,052.000 2,062.500
LF 989.500 2,493.54
2.52000 3,052.000 7,691.04
1070 619-50100 *1-1/4 INCH PLASTIC PIPE 1,305.000 1,005.000
LF 300.000 786.00
2.62000 1,305.000 3,419.10
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CAT NO0202 LANDSCAPING & IRRIGATION
1075 619-50120 *1-1/2 INCH PLASTIC PIPE 1,745.000 1,305.000
LF 440.000 1,258.40
2.86000 1,745.000 4,990.70
1080 619-50160 *2 INCH PLASTIC PIPE 1,535.000 1,125.000
LF 410.000 2,763.40
6.74000 1,535.000 10,345.90
1085 619-50320 *4 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
1090 623-00050 *HOSE SWIVEL 6.000 4.500
EACH 1.500 52.01
34.67000 6.000 208.02
1095 623-00060 *HOSE BIB 6.000 4.500
EACH 1.500 170.82
113.88000 6.000 683.28
1100 623-00156 *IRRIGATION BUBBLER 90.000 67.500
EACH 22.500 257.40
11.44000 90.000 1,029.60
1105 623-00212 *12 INCH POP-UP SPRAY SPRINKLER 221.000 166.750
EACH 54.250 2,581.22
47.58000 221.000 10,515.18
1110 623-01712 *1-1/2 INCH BACKFLOW PREVENTER 2.000 0.750
EACH 1.250 2,246.40
1,797.12000 2.000 3,594.24
1115 623-01724 *3 INCH BACKFLOW PREVENTER 0.000 0.000
EACH 0.000 0.00
2,951.52000 0.000 0.00
1120 623-02008 *1 INCH DRAIN VALVE 6.000 3.750
EACH 2.250 415.35
184.60000 6.000 1,107.60
1125 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 3.000 2.250
EACH 0.750 145.60
194.13000 3.000 582.39
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CAT NO0202 LANDSCAPING & IRRIGATION

1130 623-03112  *1-1/2 INCH AUTOMATIC CONTROL VALVE 29.000 16.500
EACH 12.500 2,054.00
164.32000 29.000 4,765.28
1135 623-04000  *CONTROL WIRE 24 VOLT 7,118.000 7,117.500
LF 0.000 0.00
0.11000 7,117.500 782.93
1140 623-04002  *POWER SOURCE WIRE 1,020.000 0.000
LF 1,020.000 2,488.80
2.44000 1,020.000 2,488.80
1145 623-04008  *1INCH QUICK-COUPLER VALVE 6.000 4.500
EACH 1.500 268.85
179.23000 6.000 1,075.38
1150 623-05032  *4 INCH GATE VALVE 0.000 0.000
EACH 0.000 0.00
246.48000 0.000 0.00
1155 623-06900  *VALVE BOX 29.000 18.750
EACH 10.250 351.78
34.32000 29.000 995.28
1160 623-07012  *1-1/2 INCH WATER METER 2.000 0.000
EACH 0.000 0.00
624.00000 0.000 0.00
1165 623-07024  *3 INCH WATER METER 0.000 0.000
EACH 0.000 0.00
1,688.96000 0.000 0.00
1170  623-07600  *1-1/2 INCH FLOW SENSOR 2.000 1.500
EACH 0.500 292.24
584.48000 2.000 1,168.96
1175 623-07603  *3 INCH FLOW SENSOR 0.000 0.000
EACH 0.000 0.00
696.80000 0.000 0.00
1180 623-08108  *8 STATION AUTOMATIC CONTROLLER 1.000 0.750
EACH 0.250 2,584.92

10,339.68000 1.000 10,339.68



CONTID: C92911 COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 92911-BID ESTIMATE RUN 11/29/2001
PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 LANDSCAPING & IRRIGATION
1185 623-08210 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 1.000 0.750
EACH 0.250 5,169.58
20,678.32000 1.000 20,678.32
1190 623-09905 IRRIGATION ASSEMBLY 2.000 0.000
EACH 2.000 10,920.00
5,460.00000 2.000 10,920.00
1695 900-00014 ADDED ITEM (LUMP SUM)/ UPGRADE OF IRRIGATION 1.000 1.000
CONTROLLERS FOR PROJECT
LS 0.000 0.00
5,413.31000 1.000 5,413.31
CAT 0202 CURRENT AMT$ 360,764.99 170,841.84 $ 334,084.60
CAT NOO0300 STR F-16-JX
1195 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500
LS 0.000 0.00
70,225.00000 0.500 35,112.50
1200 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 197.000 197.000
76-28
TON 0.000 0.00
56.16000 197.000 11,063.52
1205 503-00042 *DRILLED CAISSON (42 INCH) 254.000 254.000
LF 0.000 0.00
142.84000 254.000 36,281.36
1210 503-00054 *DRILLED CAISSON (54 INCH) 227.000 227.000
LF 0.000 0.00
211.09000 227.000 47,917.43
1215 512-00101 BEARING DEVICE (TYPE I) 18.000 18.000
EACH 0.000 0.00
520.80000 18.000 9,374.40
1215 MATERIAL ALLOWANCE BEARING DEVICES FOR COLFAX 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
1215 MATERIAL ALLOWANCE TPE | BEARING PADS 0.000
EACH 0.000 0.00
133.00000 0.000 0.00




CONTID: C92911 COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 92911-BID ESTIMATE RUN 11/29/2001

PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STR F-16-JX

1220 512-00102 BEARING DEVICE (TYPE II) 8.000 8.000
EACH 0.000 0.00
1,235.57000 8.000 9,884.56

1220 MATERIAL ALLOWANCE BEARING DEVICES FOR COLFAX 0.000
EACH 0.000 0.00

969.27000 0.000 0.00

1225 513-00690 BRIDGE DRAIN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
5,500.87000 3.000 16,502.61

1225 MATERIAL ALLOWANCE DRAINS FOR COLFAX STR. 0.000
EACH 0.000 0.00

2,905.00000 0.000 0.00

1230 515-00120 *WATERPROOFING (MEMBRANE) 1,702.000 1,702.000
SY 0.000 0.00
7.01000 1,702.000 11,931.02

1235 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 32.000 32.000
LF 0.000 0.00
159.86000 32.000 5,115.52

1235 MATERIAL ALLOWANCE BR. EXPANSION DEVICE(0-4IN) 0.000
LF 0.000 0.00
92.75000 0.000 0.00

1235 MATERIAL ALLOWANCE TYPE 7 COVER PLATE 0.000
EACH 0.000 0.00

335.00000 0.000 0.00

1235 MATERIAL ALLOWANCE BARRIER COVER PLATE PIER 10 0.000
EACH 0.000 0.00

1,800.00000 0.000 0.00

1235 MATERIAL ALLOWANCE PADS W/SOLE PLATES 0.000
EACH 0.000 0.00

804.50000 0.000 0.00

1235 MATERIAL ALLOWANCE LEVELING PADS 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/29/2001
PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR F-16-JX
1240 518-01009 BRIDGE EXPANSION DEVICE (0-9 INCH) 37.000 37.000
LF 0.000 0.00
1,380.86000 37.000 51,091.82
1240 MATERIAL ALLOWANCE EXPANSION DEVICE FOR COLFAX 0.000
LF 0.000 0.00
1,030.00000 0.000 0.00
1245 601-01040 CONCRETE CLASS B (BRIDGE) 302.000 302.000
cY 0.000 0.00
282.99000 302.000 85,462.98
1250 601-03040 CONCRETE CLASS D (BRIDGE) 466.000 466.000
cY 0.000 0.00
333.05000 466.000 155,201.30
1250 MATERIAL ALLOWANCE PERMANENT DECK FORMS 0.000
LS 0.000 0.00
16,445.00000 0.000 0.00
1255 601-40300 *STRUCTURAL CONCRETE COATING 2,038.000 2,038.000
SY 0.000 0.00
2.62000 2,038.000 5,339.56
1260 602-00020 *REINFORCING STEEL (EPOXY COATED) 239,334.000 239,334.000
LB 0.000 0.00
0.56000 239,334.000 134,027.04
1265 606-10700 *BRIDGE RAIL TYPE 7 722.000 722.000
LF 0.000 0.00
43.49000 722.000 31,399.78
1270 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000 0.000
LF 0.000 0.00
18.72000 0.000 0.00
1275 613-00075 *3/4 INCH ELECTRICAL CONDUIT 35.000 35.000
LF 0.000 0.00
5.20000 35.000 182.00
1280 613-00200 *2 INCH ELECTRICAL CONDUIT 1,538.000 1,538.000
LF 0.000 0.00
8.32000 1,538.000 12,796.16
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PCN: 92911-BID ESTIMATE RUN 11/29/2001
PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR F-16-JX
1285 618-00510 *PRESTRESSED CONCRETE | (SPECIAL) 1,385.000 1,385.000
LF 0.000 0.00
132.67000 1,385.000 183,747.95
1285 MATERIAL ALLOWANCE PRESTRESS CONC. I(SPECIAL) 0.000
LF 0.000 0.00
104.23000 0.000 0.00
1285 MATERIAL ALLOWANCE PRESTRESS CONC I(SPEC) 0.000
LF 0.000 0.00
104.23000 0.000 0.00
1290 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48" 1,313.000 1,313.000
SF 0.000 0.00
50.94000 1,313.000 66,884.22
1290 MATERIAL ALLOWANCE PRESTRESS GIRDER STOCKPILE # 0.000
SF 0.000 0.00
37.47000 0.000 0.00
1295 618-05010 *RESET PRESTRESSED CONCRETE UNIT 3.000 3.000
EACH 0.000 0.00
3,942.85000 3.000 11,828.55
1675 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY TYPE Il BEARING DEVIC E 1.000 1.000
LS 0.000 0.00
225.00000 1.000 225.00
1680 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE OBSTRUCTION CONFLICT 1.000 1.000
WITH PIER 14
LS 0.000 0.00
2,550.00000 1.000 2,550.00
1700 607-14000 FENCE COMP (SOUND) SPLASH GUARD FROM PIER10(COLFAX) TO 1,872.000 1,872.000
PIER 2H(H-RAMP)
SF 0.000 0.00
32.88000 1,872.000 61,551.36
CAT 0300 CURRENT AMT$ 985,470.64 0.00 $ 985,470.64
CAT NO0301 STR F-16-QJ
1300 206-00000 *STRUCTURE EXCAVATION 288.000 288.000
cY 0.000 0.00
4.16000 288.000 1,198.08
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PCN: 92911-BID ESTIMATE RUN 11/29/2001

PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 STRF-16-QJ

1305 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 266.000 261.000
CcYy 5.000 339.00
67.80000 266.000 18,034.80
1310 206-00200 *STRUCTURE BACKEFILL (CLASS 2) 243.000 243.000
(A% 0.000 0.00
8.32000 243.000 2,021.76
1315 206-00520 *FILTER MATERIAL (CLASS B) 24.000 24.000
CcYy 0.000 0.00
52.00000 24.000 1,248.00
1320 206-01750 SHORING 0.010 0.010
LS 0.000 0.00
297,096.80000 0.010 2,970.97
1325 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 99.000 99.000
76-28
TON 0.000 0.00
56.16000 99.000 5,559.84
1330 503-00030 *DRILLED CAISSON (30 INCH) 296.000 296.000
LF 0.000 0.00
98.05000 296.000 29,022.80
1335 503-00042 *DRILLED CAISSON (42 INCH) 178.000 178.000
LF 0.000 0.00
142.84000 178.000 25,425.52
1340 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 20.250 20.250
(A% 0.000 0.00
247.57000 20.250 5,013.29
1345 512-00102 BEARING DEVICE (TYPE II) 3.000 3.000
EACH 0.000 0.00
1,235.57000 3.000 3,706.71
1350 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
5,500.87000 1.000 5,500.87
1350 MATERIAL ALLOWANCE DRAIN FO H-RAMP 0.500
EACH -0.500 -1,452.50

2,905.00000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/29/2001
PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR F-16-QJ
1355 515-00120 *WATERPROOFING (MEMBRANE) 869.000 869.000
53% 0.000 0.00
7.01000 869.000 6,091.69
1360 518-00106 WATERSTOP (6 INCH) 33.000 33.000
LF 0.000 0.00
4.24000 33.000 139.92
1365 601-01040 CONCRETE CLASS B (BRIDGE) 48.000 48.000
cY 0.000 0.00
282.99000 48.000 13,583.52
1370 601-03040 CONCRETE CLASS D (BRIDGE) 62.000 62.000
cY 0.000 0.00
333.05000 62.000 20,649.10
1375 601-05040 CONCRETE CLASS S (BRIDGE) 636.000 636.000
cY 0.000 0.00
402.16000 636.000 255,773.76
1380 601-40300 *STRUCTURAL CONCRETE COATING 1,875.000 1,875.000
SY 0.000 0.00
2.62000 1,875.000 4,912.50
1385 602-00000 *REINFORCING STEEL 17,340.000 17,340.000
LB 0.000 0.00
0.41000 17,340.000 7,109.40
1390 602-00020 *REINFORCING STEEL (EPOXY COATED) 162,893.000 136,430.000
LB 26,463.000 14,819.28
0.56000 162,893.000 91,220.08
1395 606-10700 *BRIDGE RAIL TYPE 7 550.000 550.000
LF 0.000 0.00
43.49000 550.000 23,919.50
1400 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 521.000 521.000
LF 0.000 0.00
18.72000 521.000 9,753.12
1405 613-00075 *3/4 INCH ELECTRICAL CONDUIT 57.000 57.000
LF 0.000 0.00
5.20000 57.000 296.40
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PCN: 92911-BID ESTIMATE RUN 11/29/2001
PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR F-16-QJ
1410  613-00200 *2 INCH ELECTRICAL CONDUIT 1,095.000 1,095.000
LF 0.000 0.00
8.32000 1,095.000 9,110.40
1415 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 1,944.000 1,944.000
MKET 0.000 0.00
23.41000 1,944.000 45,509.04
CAT0301 CURRENT AMT$  587,771.07 13,705.78 $  587,771.07
CAT NO0302 STR F-16-EC
1420 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 48.000 48.000
5% 0.000 0.00
10.00000 48.000 480.00
1425 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.200
LS 0.000 0.00
70,225.00000 0.200 14,045.00
1430  206-00000 *STRUCTURE EXCAVATION 596.000 706.000
% -110.000 -457.60
4.16000 596.000 2,479.36
1435  206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
15.60000 0.000 0.00
1440  206-00200 *STRUCTURE BACKFILL (CLASS 2) 508.000 508.000
cY 0.000 0.00
8.32000 508.000 4,226.56
1445 206-01750 SHORING 0.020 0.020
LS 0.000 0.00
297,096.80000 0.020 5,941.94
1450 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 26.000 26.000
76-28
TON 0.000 0.00
56.16000 26.000 1,460.16
1455 502-11274 *STEEL PILING (HP 12X74) 189.000 189.000
LF 0.000 0.00
31.77000 189.000 6,004.53
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PCN: 92911-BID ESTIMATE RUN
PROJECT: IM 0252-214 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR F-16-EC
1455 MATERIAL ALLOWANCE STEEL PILE(12X74) 0.000
LF 0.000 0.00
19.45000 0.000 0.00
1460 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 95.830 95.830
cY 0.000 0.00
247.57000 95.830 23,724.63
1465 515-00120 *WATERPROOFING (MEMBRANE) 180.000 180.000
3% 0.000 0.00
7.01000 180.000 1,261.80
1470 601-01040 CONCRETE CLASS B (BRIDGE) 28.000 28.000
cY 0.000 0.00
282.99000 28.000 7,923.72
1475 601-03040 CONCRETE CLASS D (BRIDGE) 117.000 117.000
cY 0.000 0.00
333.05000 117.000 38,966.85
1480 601-40300 *STRUCTURAL CONCRETE COATING 1,168.000 1,168.000
SY 0.000 0.00
2.62000 1,168.000 3,060.16
1485 602-00000 *REINFORCING STEEL 962.000 962.000
LB 0.000 0.00
0.41000 962.000 394.42
1490 602-00020 *REINFORCING STEEL (EPOXY COATED) 39,585.000 39,585.000
LB 0.000 0.00
0.56000 39,585.000 22,167.60
1495 606-10700 *BRIDGE RAIL TYPE 7 192.000 192.000
LF 0.000 0.00
43.49000 192.000 8,350.08
1500 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 173.000 173.000
LF 0.000 0.00
18.72000 173.000 3,238.56
1505 613-00075 *3/4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
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PCN: 92911-BID ESTIMATE RUN 11/29/2001

PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 STRF-16-EC

1510 613-00200 *2 INCH ELECTRICAL CONDUIT 666.000 666.000
LF 0.000 0.00
8.32000 666.000 5,541.12
CAT 0302 CURRENT AMT$ 149,266.49 $ -457.60 $ 149,266.49

CAT NOO0303 STR F-16-DX

1515 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 267.000 267.000
sy 0.000 0.00
10.00000 267.000 2,670.00
1520 202-00495  REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.200
LS 0.000 0.00
70,225.00000 0.200 14,045.00
1525 206-00000  *STRUCTURE EXCAVATION 299.000 299.000
cy 0.000 0.00
4.16000 299.000 1,243.84
1530 206-00100  *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
15.60000 0.000 0.00
1535 206-00200  *STRUCTURE BACKFILL (CLASS 2) 226.000 226.000
cy 0.000 0.00
8.32000 226.000 1,880.32
1540 206-01750  SHORING 0.020 0.020
LS 0.000 0.00
297,096.80000 0.020 5,941.94
1545 403-35345  *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 35.000 35.000
76-28
TON 0.000 0.00
56.16000 35.000 1,965.60
1550 502-00100  *DRILLING HOLE TO FACILITATE PILE DRIVING 80.000 80.000
LF 0.000 0.00
26.50000 80.000 2,120.00
1555 502-00460  *PILE TIP 12.000 12.000
EACH 0.000 0.00

61.04000 12.000 732.48
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PCN: 92911-BID ESTIMATE RUN 11/29/2001

PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 STR F-16-DX

1560 502-11253 *STEEL PILING (HP 12X53) 290.000 290.000
LF 0.000 0.00
25.98000 290.000 7,534.20
1560 MATERIAL ALLOWANCE STEEL PILE(12X53) 0.000
LF 0.000 0.00
13.95000 0.000 0.00
1565 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 34.400 34.360
CcYy 0.000 0.00
247.57000 34.360 8,506.51
1570 509-00000 STRUCTURAL STEEL 53,636.000 53,636.000
LB 0.000 0.00
1.12000 53,636.000 60,072.32
1570 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
LB 0.000 0.00
0.80100 0.000 0.00
1575 512-00101 BEARING DEVICE (TYPE I) 4.000 4.000
EACH 0.000 0.00
520.80000 4.000 2,083.20
1575 MATERIAL ALLOWANCE BEARING DEVICES FOR 8TH AVE. 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
1575 MATERIAL ALLOWANCE TYPE | BEARING PADS 0.000
EACH 0.000 0.00
133.00000 0.000 0.00
1580 515-00120 *WATERPROOFING (MEMBRANE) 271.000 271.000
SY 0.000 0.00
7.01000 271.000 1,899.71
1585 601-01040 CONCRETE CLASS B (BRIDGE) 46.000 46.000
(A% 0.000 0.00
282.99000 46.000 13,017.54
1590 601-03040 CONCRETE CLASS D (BRIDGE) 88.000 88.000
CcYy 0.000 0.00

333.05000 88.000 29,308.40
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PCN: 92911-BID ESTIMATE RUN 11/29/2001
PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STR F-16-DX
1595 601-40300 *STRUCTURAL CONCRETE COATING 259.000 259.000
53% 0.000 0.00
2.62000 259.000 678.58
1600 602-00020 *REINFORCING STEEL (EPOXY COATED) 37,689.000 36,546.000
LB 1,143.000 640.08
0.56000 37,689.000 21,105.84
1605 606-10700 *BRIDGE RAIL TYPE 7 185.000 185.000
LF 0.000 0.00
43.49000 185.000 8,045.65
1610 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 132.000 132.000
LF 0.000 0.00
18.72000 132.000 2,471.04
1615 613-00075 *3/4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
1620 613-00200 *2 INCH ELECTRICAL CONDUIT 583.000 583.000
LF 0.000 0.00
8.32000 583.000 4,850.56
CAT 0303 CURRENT AMT$ 190,182.63 $ 640.08 $ 190,172.73
CAT NO0304 STR F-16-EF
1625 202-00425 REMOVAL OF BRIDGE RAILING 189.000 189.000
LF 0.000 0.00
8.18000 189.000 1,546.02
1630 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.100 0.100
LS 0.000 0.00
70,225.00000 0.100 7,022.50
1635 606-11010 *BRIDGE RAIL TYPE 10R 189.000 189.000
LF 0.000 0.00
90.58000 189.000 17,119.62
1635 MATERIAL ALLOWANCE BRIDGE RAIL TY 10R 0.000
LF 0.000 0.00
46.00000 0.000 0.00
CAT 0304 CURRENT AMT$ 25,688.14 $ 0.00 $ 25,688.14
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CONTID: C92911 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 92911-BID ESTIMATE RUN 11/29/2001
PROJECT: IM 0252-214 ESTIMATE NO: 0013 10:30:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1640 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
48,874.48000 1.000 48,874.48
1645 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,523.94000 1.000 22,523.94
1650 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,192.50000 2.000 2,385.00
CAT 0400 CURRENT AMT$ 73,783.42 $ 0.00 $ 73,783.42

PROJECT TOTAL CURRENT AMT $ 6,974,134.77

270,702.39 $ 6,911,965.89



